
 

NHMS BUILDING COMMITTEE        May 16, 2016 

 

Minutes of the Regular Meeting of the Middle School Building Committee held at 8:15 AM, Monday, May 16, 2016 at 

the BOE Conference Room, 3
rd

 Floor Town Hall Annex, 5 Linsley Street, North Haven, CT. 

 

Members Present:   Goldie Adele, Michael Brandt, Lou Coppola, Sr., Gary Johns (committee chairman), Walter Nester, 

Jr., David Mikos, Bruce Morris, Joseph Porto, Michelle Spader (committee secretary), Dyann Vissicchio 

 

Members Absent:   Miriam Brody 

 

Also Present:  Tina Tanguay, Phil Diana, Karrie Kratz and Peter Manning of Gilbane, Joe Banks of Perkins Eastman and 

Ken Guyette of Collier’s 

 

Meeting called to order by Chairman Johns at 8:15 am.  

 

APPROVAL OF MINUTES 

 

After a brief discussion of the Minutes of the Regular Meeting held on May 9, 2016, Mr. Morris moved their acceptance, 

seconded by Mr. Nester. 

 

VOTE:  All in favor. 

 

REVIEW AND CONSIDER APPROVAL OF CHANGE ORDERS 

 

A motion was made by Mr. Morris to approve Gilbane change order ATP-0020 in the amount of $1,420 for the boiler 

OVH Door in cafeteria.  Seconded by, Mr. Nester. 

 

VOTE:  All in favor. 

 

A motion was made by Mr. Morris to approve Gilbane change order ATP-0028 in the amount of ($33,709) for A/V scope 

revisions.  Seconded by, Mr. Nester. 

 

VOTE:  All in favor. 

 

A motion was made by Mr. Morris to approve Gilbane change order ATP-0036 in the amount of $1,327 for landscape site 

work.  Seconded by, Mr. Nester. 

 

VOTE:  All in favor. 

 

A motion was made by Mr. Morris to approve Gilbane change order ATP-0046 in an amount NTE $2,000 for the dryer 

venting in the consumer science room.  Seconded by, Mr. Mikos. 

 

VOTE:  All in favor 

 

Gilbane change order ATP-0048 in the amount of $7,598 to relocate wall linears in the cafeteria.  This change order was 

tabled. 

 

A motion was made by Mr. Morris to approve Gilbane change order ATP-0043 in an amount of $6,495 for Area C:  VAV 

4-1.  Seconded by, Mr. Coppola. 

 

VOTE:  All in favor 

 

Gilbane change order ATP-0045 in the amount of ($487) deletion of fire smoke dampers.  This change order was tabled. 

 

Gilbane change order ATP-0047 in the amount of $4,403 for linear diffuser layout.  This change order was tabled. 
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A motion was made by Mr. Morris to approve Gilbane change order ATP-0049 in the amount of $102,720 for 

replacement of the water main in the access road.  Seconded by, Mr. Brandt. 

 

VOTE: Adele – Yes  Brandt – Yes  Coppola – Yes  Johns – Yes   

Mikos – No  Morris – Yes  Nester – Yes  Porto – Yes   

Spader – Yes  Vissicchio - Yes 

 

A motion was made by Mr. Morris to approve Gilbane change order ATP-0050 in the amount of $1,762 for corridor B226 

wall enclosure.  Seconded by, Mr. Nester. 

 

VOTE:  All in favor. 

 

DISCUSSION OF FF&E BID STATUS 

 

Mr. Banks said that he has received the State’s comments which are minimal and he will address those comments and 

bring them back to the State.  He said he hopes to obtain approval to bid the FF&E package by the end of this week.  That 

being said, Mr. Banks then told the Committee that he needed to know if they would like to procure the desks, tables and 

chairs from KI through the state bid contract.  The lead time on these items is 4-5 weeks.  By procuring the desks, tables 

and chairs through the state contract, the building will have what it needs to start school and we would also avoid paying 

moving and rental costs.  All other FF&E would be put out to bid.  Further discussion followed. 

 

Ms. Spader then made a motion to procure day 1 furniture (desks, tables, chairs) by KI through the state bid contract. 

Seconded by, Mr. Morris. 

 

VOTE:  All in favor. 

 

Mr. Banks then asked Committee members if they wanted to procure the technology package through the state bid 

contract.   A lengthy discussion followed with committee members asking questions. 

 

Mr. Brandt then made a motion to procure the technology package excluding laptops through the state bid contract. 

Seconded by, Mr. Nester. 

 

VOTE:  Adele – Yes  Brandt – Yes  Coppola – Yes  Johns – Yes   

Mikos – No  Morris – Yes  Nester – Yes  Porto – Yes   

Spader – Yes 

 

OWNERS PROJECT REPRESENTATIVE UPDATE 

 

Mr. Guyette said that the project in on budget and on schedule.  He said that they are tracking the errors and omissions 

which are currently at 1.2%.  The industry standard is 3%. 

 

ARCHITECTURAL DESIGN UPDATE 

 

None. 

 

CONSTRUCTION MANAGER UPDATE 

 

Mr. Manning gave a detailed update on the progress of the project.  

 

The Regular Meeting of the Building Committee will be held on Tuesday, May 31, 2016 at 8:15 am. 
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There being no further business to come before the Committee, Mr. Morris moved to adjourn at 10:05 am, seconded by 

Mr. Nester. 

 

VOTE:  All in favor. 


